




TV HIGHWAY CORRIDOR PLAN

... TVHIGHWAY.ORG

DRAFT

Project Workplan

11/07/12



1. Project Start Up, Partnering Agreement

4. TVCP Transportation System Solutions Development & Evaluation

2. Existing Conditions, Plans & Policies

5. Recommended TVCP, & Implementing Plan & Code Amendments

3. Future Conditions, Needs, Opportunities & Constraints

Task 1: Project Start Up, Partnering Agreement

- Schedule
- Traffic Analysis Start Up
- Public & Interagency Involvement Start Up
- Stakeholder Interviews
- TVCP Area Tour
- Partnering Agreement

Task 2: Existing Conditions, Plans & Policies

- Base Mapping
- Policy and Plan Guidance
- Existing Transportation Conditions Report
- TVCP Evaluation Framework

Task 3: Future Conditions, Needs, Opportunities, & Constraints

- 2035 Baseline Travel Demand Modeling
- Future Conditions, Needs, Opportunities, & Constraints Report

Task 4: TVCP Transportation System Solutions Development & Evaluation

- TVCP Transportation System Solutions Development & Evaluation Report

Task 5: Recommended TVCP, & Implementing Plan & Code Amendments

- Draft TVCP Solutions Package Financing & Implementation Strategy
- Draft TVCP Plan & Code Amendments